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I. Introduction 
 

A. Purpose 
 
 This instructional letter establishes rules and procedures for Washington State 

Department of Transportation (WSDOT) employees to plan for and obtain work zone 
traffic control assistance from the Washington State Patrol (WSP). 

 
B. Background 
 
 The presence of the WSP during critical phases of construction and maintenance 

enhances motorist and worker safety. The Work Zone Safety Task Force convened a 
team of WSDOT and WSP experts to develop this guidance. 

 
II. Rules 

 
 The following rules are established to ensure the department achieves maximum benefit 

from agreements with WSP. 
 

A. Design Phase 
 

1. Safety as a Design Element: 
 
 Consideration of WSP traffic control assistance for enhanced work zone safety 

will be included as an element in design and engineering. 
 
2. Task Assignment: 
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a. Complete WSDOT Form 130-101 EF “Task Assignment Agreement”
(Appendix 2, attached) to establish the tasks identified.

b. The funded task order for WSP assistance is placed as a below the line
agreement item in the PS&E estimate.  For more information please refer to
the Design Manual, M 22-01, and the Plans Preparation Manual, M 22-31.

3. Contract Documents:

The contract documents should not make any reference to the use of WSP traffic
control assistance.  This is a WSDOT provided and directed item and does not
involve the bid process or the contractor’s consideration.

B. Construction

1. Clear procedures will be established within each region to schedule, implement,
and evaluate WSP assistance in specific work zones.

2. If WSP is expected to participate on a project, a WSP representative will be
invited to the pre-construction conference to discuss the traffic control strategy
and implementation.

3. Complete WSDOT Form 421-045 EF, “WSP Field Check List” (Appendix 3,
attached) according to agreements identified.  Route  copies to the region traffic
control specialist for final records tracking and review of WSP assistance used on
the project.

C. Maintenance

Clear procedures will be established within each region to schedule, implement, and
periodically evaluate WSP assistance with maintenance operations.

D. Strategy Meeting

When the need for WSP assistance has been identified, a strategy meeting will be held
with WSP to review strategies for traffic safety and specific project and scheduling
needs.

III.  Recommended Procedures

Work zone safety needs are variable by location and project.  It is expected the following
procedures will be used when appropriate and feasible:

A. Design Phase

1. Indicators for WSP Assistance:
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Work zone sites exhibiting one or more of the characteristics listed in Chapter 5 of
the Traffic Manual, M 51-02 may indicate the need for WSP assistance. These
characteristics must be evaluated to determine if WSP assistance is appropriate for
a given project.

2. WSDOT Traffic Control:

a.  Provide for traffic control procedures and devices, such as flaggers, buffer
vehicles, and ramp closures, as contract items.  WSP is not a replacement for
proper traffic control procedures or equipment.

 
b.  Examples of WSP traffic control assistance can be found in “Typical Plans”

(Appendix 4 attached).  These are provided as guidance for field application,
safety, effectiveness, and work force estimates.

B. Construction

Regions may consider the following guidance to develop procedures for
WSP assistance.

1. Strategy meeting — recommended attendees:

a. WSP scheduling coordinator

b. WSDOT project engineer

c. WSDOT project traffic control supervisor

d. WSDOT region traffic control specialist (agreement manager).

2. Strategy meeting — recommended issues to address:

WSDOT Form 421-045 EF, “WSP Field Check List” (Appendix 3, attached) is
the key tool for linking the WSP trooper and the WSDOT inspector at the job site.
It establishes the daily procedures to ensure adequate communications and
scheduling.  In addition, the following issues are of particular importance to
emphasize at the strategy meeting.

a. Detailed work schedule agreements and availability of troopers.

b. Development of a strategy plan that includes active patrols, enforcement,
worker security, presence and traffic control compliance. Proper use of WSP
vehicle lights should also be discussed as part of the strategy development
(blue/red for enforcement, compliance and emergencies; yellow for presence;
etc.).
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c. Establish a short notice schedule change procedure in case of unforeseen
events such as poor weather, equipment break down, change in work
operation, etc.   Note:  troopers are entitled to a 4-hour minimum shift.

d. Establish proper work zone locations for WSP vehicles and discussion of the
plans. See “Typical Plans” (Appendix 4, attached).  Emphasize WSP
vehicles may not be placed in an unprotected location, except in an
emergency.  Truck mounted attenuators (TMA) must be included in the
project if buffer vehicles are needed.

e. Inform WSP representative that on site trooper(s) are expected to follow the
pre-determined check-in procedure and meet with the WSDOT inspector
prior to the start of the work shift to receive specific instructions.

f. Inform all attendees that the WSP will not respond to contractor contacts or
direction.

3. WSP scheduling:

Five days advance notice to initiate the WSP work schedule is desirable
(assuming the task assignment has been previously  processed).

4. Typical WSP traffic control strategies:

Typical traffic control assistance strategies employed by the WSP may include:

a. Advance warning/compliance during the traffic control setup/removal.  WSP
will shadow the setup/removal operation as shown in “Typical Plans”
(Appendix 4, attached).

b. Use of speed enforcement techniques, radar, patrolling, presence.  Two
troopers may be needed for speed enforcement.

c. Temporary intersection control.

d. Worker security through on-site WSP presence.

e. Troopers are encouraged to provide input on traffic control strategies, share
local traffic knowledge, and direct any emergency situations.

5. Excluded WSP traffic control strategies:

The use of WSP troopers and their vehicles are a supplemental security feature of
the traffic control setup.  Some exclusions:

a. WSP presence is not a substitute for proper traffic control.

b. WSP vehicles are not buffer vehicles.
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c. WSP is not appropriate for a one-person ramp closure.  Use appropriate
traffic control plans (TCP) and devices.

d. In the absence of extenuating circumstances, WSP assistance is not needed
for low impact traffic and worker operations such as shoulder closures,
daytime single lane closures, etc.

6. Inspectors:

The inspector is expected to ensure that the traffic control assistance strategy is
being successfully implemented by the trooper, through good communication and
discussion of strategy expectations.   Methods to achieve this may include the
following activities:

a. Review and discuss the completed WSDOT Form 421-045 EF, “WSP Field
Check List” (Appendix 3, attached) with the WSP trooper.

b. Evaluate effectiveness of that day’s WSP assistance along with any possible
improvements for the next shift.

c. Obtain copies of any accident reports.

d. Review the need for schedule changes in the next shift.

e. Consult with the region traffic control specialist to address any work zone
traffic control issues or concerns that may arise during the course of the
project.

f. Schedule a project review and meeting to resolve any work zone traffic
control issues or concerns that may arise during the course of the project.

C. Maintenance

1. WSP traffic control indicators and strategies:

Certain maintenance operations should also be considered for WSP traffic control
assistance.  The previous section on construction traffic control strategies may be
applied to maintenance operations.

2. Task Assignment Agreement:

It is recommended that an “open ended” WSP maintenance assistance task order,
WSDOT Form 130-101 EF “Task Assignment Agreement” (Appendix 2,
attached) be set up in advance of any need for WSP assistance, in order to
expedite the process once actual assistance is needed.  The region traffic control
specialist can assist with the task order.
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3. Maintenance supervisor:

The expectations of the maintenance supervisor are the same as the inspector of a
construction project, and are outlined in B. 6. above.

IV. Alternate Formats

Persons with disabilities may request this information be prepared and supplied in
alternate formats by calling collect (360) 664-9009.  Deaf and hearing impaired persons
may call 1-800-833-6388 (TTY relay service).

V. Appendices

1. References

2. WSDOT Form 130-010 EF, “Task Assignment”

3. WSDOT Form 421-045 EF, “WSP Field Check List”

4. WSDOT “Typical Plans”

5. Statewide Traffic Control Agreement GC 91-31
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 Appendix 1

References

1. WSDOT Form 130-010 EF, “Task Assignment” (Appendix 2)

2. WSDOT Form 421-045 EF, “WSP Field Check List” (Appendix 3)

3. WSDOT “Typical Plans” (Appendix 4)

4. WSDOT Traffic Manual, M 51-02

5. WSDOT Design Manual, M 22-01

6. Statewide Traffic Control Agreement GC 9131 between WSDOT and WSP
(Appendix 5)
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Appendix 2
WSDOT Form 130-010 EF, “Task Assignment”

Agreement No.

Task No. Amendment No. Work Order Authorization No.

All terms and conditions of this agreement are in full force and effect for this Task Assignment.

Project Information

Project Title

Project Location

State Route No.

Org. Code

Control SectionFed. Aid Project No.

Task Manager Information

Task Manager Phone

Mailing Address

Org. Code

Consultant

Consultant Name

Contact Person

Phone

Scope of Task Assignment
Provide brief description of work and reference attachments for prime consultant and all subconsultants
(to include detailed description of work schedule and estimate).

Task Assignment

Fax

Other (If not Highway)

Total Amended Task Amt.

Task Schedule and Cost

Task Start Date

Task End Date

No payment for work done PRIOR to this date

No payment for work done AFTER this date

Task Amt.

Total Task Amt.

Previous Authorized Amt.

Approval Signatures

Consultant / Organization

Authorized Department Representative

Agreement Manager

Note: Two original signed Documents are required.

(To be filled in by Agreement Manager)

The following signatures authorize (check whichever applies):

Pre-task Task Both the Pre-task and Task Assignment 

Distribution:  
DOT Form 130-010 EF

Revised 4/97

Originals:
Copies:

Agency Consultant Accountant
File
Task Manager

External Audit
Consultant Services

Capital Financial Mgmt.
Other

Pre-Task Amt.Pretask Start Date

Mailstop

No payment for pre-task work done PRIOR to this date

New Task Task Amendment

Task Amendment Amt.
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Appendix 3
WSDOT Form 421-045 EF, “WSP Field Check List”

WSP Field Check List

Begin WSP Shift End WSP Shift

Time

Date

Contract No.

Title

SR

From

Project Engineer WSP Task Order No.

WSDOT Onsite Contact Field Phone (include area code)

Traffic Control Strategy Meeting Location Attended By

Traffic Control Strategy (review with WSP officer)

Percent of Time

Assistance in traffic control setup and takedown (blue lights)

Passive presence (yellow lights)

Proactive patrol in work zone (blue lights)

Ramp closures (yellow lights)

Lane closure (yellow lights)

Detours (yellow lights)

Other duties as outlined in Strategy Session (above)

Road closure (yellow lights)

Yes NoIs a second officer needed for similar work in the future?

Suggestions For Traffic Control Improvements (mandatory):

Total Violators Contacted No. of Accidents Within Work Zone

WSP Officer Name WSP Badge No.

To be Completed by WSDOT Inspector

To be Completed by WSP Officer -

Milepost

To 

Duties

AM
PM

Return Completed Form to WSDOT Inspector

AM
PM

TodayÕs Date:
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Appendix 4
WSDOT “Typical Plans”
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WSDOT “Typical Plans”
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WSDOT “Typical Plans”
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Appendix 5
Statewide Traffic Control Agreement GC 9131

Between WSDOT and WSP
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Statewide Traffic Control Agreement GC 9131
Between WSDOT and WSP
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Statewide Traffic Control Agreement GC 9131
Between WSDOT and WSP
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Statewide Traffic Control Agreement GC 9131
Between WSDOT and WSP
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